COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20894

PCN: 20894- BI D

CONTRACT DESCRI PTI ON:
R5 SEC 3 & 7 CHAIN STATI ONS

NHPP5502- 090
R5 SEC 3 & 7 CHAIN STATI ONS

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: OURAY

CHAFFEE
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY

5400 M. Meeker Rd.

Suite A

BOULDER CO 80501 (303) 530- 4212
CURRENT PRQIECT AMI: $ 1,542, 202. 90 PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 1,376,860.00 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 62.90% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 572,218. 63 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0003 PROG

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 11/ 26/ 2018

08:52: 14

TIME CHARGED: 74.0 DAYS TIME ALLOW 12/14/201 FI XED COVPLETI ON DAl
PERCENT TI ME: 64. 35 ORI G TI ME ALLOW 12/14/201 FI XED COVPLETI ON DAl
SAGUACHE
OTHERS

11/ 03/ 2018
07/ 12/ 2018

DATE TI ME STARTED 08/22/2018
08/ 22/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

08/ 02/ 2018
08/ 16/ 2018
08/ 22/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

$ 969, 984. 27 $ 347,328. 38

0. 00 0. 00

969, 984. 27 347, 328. 38

0.00 0.00

969, 984. 27 347, 328. 38

- 20, 652. 90 -4,020. 98

0.00 0.00

949, 331. 37 343, 307. 40

0. 00 0. 00

0.00 0.00

949, 331. 37 343, 307. 40

0. 00 0. 00

PAYMENT DUE $ 343, 307. 40

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20894-BI D ESTI MATE RUN 11/ 26/ 2018
PRQJECT: NHPP5502- 090 ESTI MATE NO 0003 08:52: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 3. 000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0. 00
0010 202-00220 *Rermoval of Asphalt Mat 494. 000 494. 000
SY 0. 000 0. 00
16. 00000 494. 000 7,904. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 240. 300 240. 300
Sy 0. 000 0.00
13. 00000 240. 300 3,123.90
0020 202-00250 *Renpval of Pavenent Marking 3, 489. 000 0. 000
SF 1, 635. 000 9, 810. 00
6. 00000 1, 635. 000 9, 810. 00
0025 202-00710 *Renoval of Power Pole 10. 000 0. 000
EACH 0. 000 0.00
503. 00000 0. 000 0. 00
0030 202-00750 *Rermoval of Luminaire 10. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0035 202-01030 *Renpval of Road Closure Gate 2.000 0. 000
EACH 0. 000 0.00
665. 00000 0. 000 0. 00
0040 203-00010 *Unclassified Excavation (Conplete In Place) 1, 185. 000 1, 185. 000
cY 0. 000 0. 00
61. 00000 1, 185. 000 72, 285. 00
0045 203-01597  *Pot hol i ng 80. 000 34. 000
HOUR 11. 500 3, 956. 00
344. 00000 45. 500 15, 652. 00
0050 203-01622 Sweeping (Wth Pickup Broom 10. 000 2.000
HOUR 3. 000 486. 00
162. 00000 5. 000 810. 00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 45. 000
LF 0. 000 0.00

5. 00000 45. 000 225.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00035

0070

208- 00046

0075

208- 00103

0080

208- 00105

0085

212- 00006

0090

212-00032

0095

213- 00002

0100

213- 00061

0105

240- 00000

0110 250-00010

C20894

NHPP5502- 090

20894-BID

| TEM
DESCRI PTI ON

*Silt Fence

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Reroval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinent (Equi pnent)

*Seedi ng (Native)

*Soi | Condi tioning

*Mul chi ng (Weed Free Hay)

*Mil ch Tacki fier

*W1dlife Biologist

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
908. 000
LF
3. 00000
200. 000
LF
8. 00000
5. 000
EACH
460. 00000
10. 000
HOUR
61. 00000
10. 000
HOUR
155. 00000
0. 300
ACRE
6, 123. 00000
0. 300
ACRE
10, 740. 00000
0. 300
ACRE
3, 945. 00000
30. 000
LB
16. 00000
20. 000
HOUR
146. 00000
1. 000
LS

6, 587. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

383. 000
525. 000
908. 000

32. 000
72.000
104. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

0.500
0. 300
0. 800

Page 3

ESTI MATE RUN 11/ 26/ 2018

1,575

576.

1,840

1,976

00

00

.00

.00

.00

.00

.00

.00

.00

08:52: 14

AMOUNT

2,724

832.

1, 840

1,606

5, 269

00

00

00

.00

.00

.00

.00

.00

.00

00

60



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 250- 00050

0120

250- 00120

0125

250- 00200

0130

250- 00210

0135

304- 02000

0140

304- 06000

0145

403- 00720

0150

409- 02015

0155

411-10216

0160

411- 10255

0165 503-00048

C20894

20894-BID
NHPP5502- 090

| TEM
DESCRI PTI ON

*Moni toring Techni ci an

*Mat eri al

Sanpl i ng and Delivery

Mat eri al

Handl i ng (Stockpile)

*Solid Waste Di sposal

*Aggr egat e Base Course (Cl ass 2)

*Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

*Cover Coat Material

(Type I'l)

*Enul si fied Asphalt (CRS-2P)

*Emul si fied Asphalt (Sl ow Setting)

*Drilled Caisson (48 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
170. 00000
2.000
EACH
374. 00000
10. 000
cy
226. 00000
10. 000
cy
91. 00000
804. 000
TON
52. 00000
1, 060. 000
TON
54. 00000
997. 000
TON
170. 00000
7, 859. 000
%
2. 00000
3, 930. 000
GAL
2. 82000
878. 000
GAL
5. 64000
35. 940
LF

1, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 500
18.

1, 042.
. 000
1, 042.

000

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 080
. 000
. 080

740

740

. 200
. 000
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
32.
32.

000
000
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ESTI MATE RUN 11/ 26/ 2018

1, 445.

48, 000.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

08:52: 14

AMOUNT

3, 145.

26, 576.

56, 307.

163, 404.

48, 000.

00

.00

.00

.00

16

96

00

.00

.00

.00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20894-BI D ESTI MATE RUN11/26/ 2018
PRQIECT: NHPP5502- 090 ESTI MATE NO 0003 08:52: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 175. 000 0. 000
LF 175. 000 10, 500. 00
60. 00000 175. 000 10, 500. 00
0175 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 7,552.00
3, 776. 00000 2.000 7,552. 00
0180 607-11525  Fence (Plastic) 300. 000 0. 000
LF 50. 000 250. 00
5. 00000 50. 000 250. 00
0185 607-60625 *Road Closure Gate (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
5, 144. 00000 0. 000 0.00
0190 612-00001 Del i neator (Type I) 1. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0195 612-00003 Del i neator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0.00
0200 613-00206 *2 Inch Electrical Conduit (Bored) 250. 000 0. 000
LF 248. 000 13, 392. 00
54. 00000 248. 000 13, 392. 00
0205 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 500. 000 1, 646. 000
LF 3, 038. 000 58, 208. 08
19. 16000 4, 684. 000 89, 745. 44
0210 613-04130 *1-1/2 Inch Electrical Conduit (Liquidtight Flexible 50. 000 0. 000
Met al
) LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0215 613-07023 *Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 1. 000 1, 946. 00
1, 946. 00000 1.000 1, 946. 00
0220 613-07060  *Pull Box (18"x30"x18") Deep 42.000 8. 000
EACH 26. 000 45, 240. 00

1, 740. 00000 34.000 59, 160. 00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20894-BI D ESTI MATE RUN11/26/ 2018
PRQIECT: NHPP5502- 090 ESTI MATE NO 0003 08:52: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-10000 *Wring (Ml as Pass) 1. 000 0. 000
LS 1. 000 13, 640. 00
13, 640. 00000 1. 000 13, 640. 00
0230 613-10000 *Wring (Mnarch Pass East) 1. 000 0. 000
LS 0. 000 0. 00
11, 521. 00000 0. 000 0.00
0235 613-10000 *Wring (Mnarch Pass West) 1. 000 1. 000
LS 0. 000 0. 00
16, 174. 00000 1. 000 16, 174. 00
0240 613-10000 *Wring (Quray) 1. 000 1. 000
LS 0. 000 0. 00
46, 628. 00000 1. 000 46, 628. 00
0245 613-10000 *Wring (WIf Creek Pass) 1. 000 0. 000
LS 0. 000 0. 00
6, 729. 00000 0. 000 0. 00
0250 613-20100 *Light Standard (Install Only) 24.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0255 613-20200 *Luminaire (Install Only) 48. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0260 613-40012  *Light Standard Foundation Speci al 24.000 0. 000
EACH 17. 000 44,761. 00
2, 633. 00000 17. 000 44,761.00
0265 613-50150 *Secondary Service Pedest al 4.000 0. 000
EACH 2.000 11, 746. 00
5, 873. 00000 2.000 11, 746. 00
0270 614-00011 Sign Panel (Cass I) 33. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0.00
0275 614-10123 *Variabl e Message Sign (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00

15, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 614-32900

0285

614-86105

0290

625- 00000

0295

626- 00000

0300

626-01104

0305

627-00013

0310

627-01010

0315

627- 30405

0320

630- 00000

0325

630- 00007

0330 630-00012

C20894

20894-BID
NHPP5502- 090

| TEM
DESCRI PTI ON

*Monot ube Overhead Sign Cantilever (Install

Tel emetry (Field)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synmbol ) (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

nly)

1. 000

9, 760. 00000

1. 000

3, 229. 00000

1. 000

17, 900. 00000

1. 000
LS
239, 504. 08000

1. 000
LS
9, 261. 00000
124. 000
GAL
108. 00000
877.000
SF
17.00000
109. 000
SF
18. 00000
400. 000
HOUR
28.20000
30. 000
DAY
164. 00000
178. 060
DAY

800. 00000

QrY TH'S PERI OD
QTY TO DATE

69.
69.

14
16.
30.

69.
. 000
73.

. 000
. 000
. 000

. 000
. 000
. 000

. 750
. 200
. 950

. 285
. 190
. 475

. 500
. 250
. 750

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 250
. 000
. 250

000
000
000

500

500
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ESTI MATE RUN 11/ 26/ 2018

3,580

45, 505

2,315

7,452

3, 355

2,624

3, 200

.00

.00

00

78

25

00

.00

.00

80

00

00

08:52: 14

AMOUNT

17, 005

113, 764

6, 945

7,452

7,931.

4,920

58, 800

.00

.00

00

44

75

00

.00

.00

25

00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20894-BI D
PRQIECT NHPP5502- 090 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80341 *Construction Traffic Sign (Panel Size A 12. 000
EACH
23. 00000
0340 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000
EACH
34. 00000
0345 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
2,820. 00000
0350 630-80360 *Drum Channel i zi ng Device 24.000
EACH
23. 00000
0355 630-80380 *Traffic Cone 100. 000
EACH
1.13000
0360 700-70010 F/ A M nor Contract Revisions 53, 635. 000
FA
1. 00000
0365 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0370 700-70034 F/ A Groundwat er Handling (Containerization & Analysis) 5, 000. 000
FA
1. 00000
0375 700- 70060 F/ A Adjust Utilities 3, 000. 000
FA
1. 00000
0380 700-70082 F/ A Furnish & Install Electrical Service 9, 800. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.500
0. 000
3.500

12. 000
0. 000
12. 000

1. 000
0. 000
1. 000

12. 000
0. 000
12. 000

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7,392. 250
1, 208. 370
8, 600. 620

Page 8

ESTI MATE RUN 11/ 26/ 2018

1, 208

.00

.00

.00

.00

.00

.00

.00

.00

.00

37

08:52: 14

AMOUNT

80

408

2,820

276.

31.

8, 600

50

00

00

00

64

.00

.00

.00

.00

62



CONTI D: C20894

PCN: 20894-BID

PRQIECT NHPP5502- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0385 700- 70380 F/ A Erosion Contro

CAT NO0400 CE Bid Itens

0390 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 11/ 26/ 2018

ESTI MATE NO: 0003 08: 52: 14
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,536,262.90%  346,140.38$ 964, 044. 26
5. 000 4.000
EACH 1. 000 1,188.00
1, 188. 00000 5. 000 5, 940. 00
CAT 0400  CURRENT AMT $ 5,940. 00 $ 1,188.00 $ 5, 940. 00
PROJECT TOTAL CURRENT AMI $ 1,542,202.90$%  347,328.38$ 960, 984. 26



